City of Alexandria, VA T&ES Public Works Services
Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Week Of: Sept 14 to Sept 18 VA Paving
Date Street Section Activity Work Hours Comments
Monday N. Hampton Dr. From Ford Ave. to King St. Paving 7:00am to 5:00PM
Tuesday N. Hampton Dr. From Ford Ave. to King St. Paving 7:00am to 5:00PM R
X . Monroe Ave is primary
Wednesday Monroe Ave From Stonewall Rd to Leslie Ave Milling 9:00am to 3:00PM )
i . route so work will be
Thursday Monroe Ave From Stonewall Rd to Leslie Ave Milling 9:00am to 3:00PM
. . . . from 9:00 a.m. to 3:00
Friday Monroe Ave From Stonewall Rd to Leslie Ave Milling/Paving 9:00am to 3:00PM
p.m. Monday thru
Friday
3 Week Lookahead
Date Street Section(s) Day/ Night
Sept 21 to Sept 25 Monroe Ave From Stonewall Rd to Leslie Ave Milling/Paving Day
Sept 28 to Oct 02 Commonwealth Ave From Monroe to Mt Vernon Milling Day

Work Completed FY15
Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St
6/10/2015 E Taylor Run From Duke St to Deadend
8/6/2015 Intersection King Street and Beauregard Street
8/16/2015 South Van Dorn St from S Picket to Edsall Rd
9/3/2015 Wheeler Ave From Duke St to Dead -End

Note - schedule subject to change based on weather and other factors that influence the pace of construction.



